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Item Title Detail

1 Meetings attended The Fabrication Update Brief was conducted at 11:00 today.  Personnel 

from the Bay Area Toll Authority (BATA) were in attendance.

2 Other important observations There was a meeting between upper management from ZPMC, ABF and CT 

conducted at 09:00 today.  The topic of discussion was start of fabrication 

for the OBG bottom and side panels.

3 Meetings attended The ZPMC Daily Meeting was conducted at 13:00 today.  CT raised the 

issue of ZPMC performing work on the shear link for the tower mock-up.  

ZPMC was welding HPS to 345 steel using undermatching filler metal when 

overmatching filler metal is called for.  ZPMC stated that they will issue an 

NCR and develop a proposal to correct the problem.  Work on the shear link 

was not shown on the fabrication schedule.

The tack welding for the closed rib weld trials was discussed.  It was 

clarified that the longest tack weld qualified in the weld trial will be the 

shortest tack weld to be used in production.  It was clarified that the shortest 

spacing between tack welds will be the longest spacing between tack welds 

to be used in production.

CT provided comments on the floorbeam diaphragm plate to closed rib 

connection that was seen on one of ZPMC's internal deck panel mock-ups.  

CT suggested that the Contractor should start considering issues about the 

profile of the diaphragm plate cut-out and the NDT of the connection.

CT will research the Contract Plans to find locations where reinforcing fillet 

welds are not required.

CT stated that, as a rule of thumb, NDT after heat straightening shall include 

areas within 75 mm of the heat affect zone.

4 Other important observations Closed ribs to be used for the closed rib weld trials were inspected.  

ABF/ZPMC measurements were verified.  Areas of interest for destructive 
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testing were marked up.

Inspected By: Velasco,Abifhiram Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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